
Attachment D – List of Events 
Draft Nutrient TMDL 
Rainbow Creek  November 20, 2001 

 

 

 
 Item or Event Date 
1.  Draft Problem Statement – Released for public review 8/2/99 
2.  Draft Numeric Targets – Released for public review 8/2/99 
3.  EPA letter: Comments on Draft TMDL 10/6/99 
4.  Public Workshop 4/20/99 
5.  Stakeholders Group 4/26/99 
6.  Form Public Participation Group 11/1/99 
7.  Public Workshop 11/18/00 
8.  Draft Source Analysis – Released for public review 11/30/99 
9.  Technical Advisory Committee (TAC) Meeting 12/15/99 
10.  TAC Meeting 1/13/00 
11.  Draft Technical TMDL submitted to TAC for review 2/18/00 
12.  TAC Meeting (note: a meeting was scheduled; no attendance log found) 3/1/00 
13.  Draft Pollutant Load Allocation – Released for public review 3/31/00 
14.  Draft Technical TMDL Submitted 4/25/00 
15.  Hines Nurseries submits draft implementation plan  

(deliverable due on 6/18/00; deemed incomplete and sent back for revision) 
6/12/00 

16.  TAC Meeting 6/28/00 
17.  Santa Margarita River Water Quality Monitoring Group (SMRWQMG) 

Meeting, Report update on TMDL progress 
7/19/00 

18.  Draft Water Quality Monitoring Plan 2000-2001, Rev. 0 8/14/00 
19.  Year 2000 water quality and flow monitoring begins (9 weeks) 8/15/00 
20.  Algae Sample Collection w/ UC Coop. Extension (Valerie Melano) 9/20/00 
21.  SMRWQMG Meeting, Report on TMDL progress 11/1/00 
22.  TAC Meeting 11/1/00 
23.  Biological Assessment Monitoring (2 R.C. & 1 Sandia Cr.)(samples to be 

analyzed by San Diego Stream Team) 
11/16/00 

24.  Draft Summary Report for 2000 TMDL Monitoring 1/17/01 
25.  TAC Meeting: Working Session (Summary Report) 2/1/01 
26.  Attend SMRWQMG Meeting 12/20/00 
27.  TAC Meeting, Working Session (Summary Report) 2/1/01 
28.  Attend SMRWQMG Meeting 2/7/01 
29.  Technical staff met with CalTrans to discuss TMDL and the potential for 

nutrient sources from I-15. 
2/9/01 

30.  TAC Meeting, Working Session (Summary Report) 2/14/01 
31.  Submit Draft Problem Statement to TAC 3/21/01 
32.  TAC Meeting, (Discuss Draft Problem Statement) 3/29/01 
33.  Submit Drafts, Numeric Targets, Source Analysis, Linkage Analysis to 

TAC 
4/30/01 

34.  TAC Meeting (Discuss Draft TMDL Sections) 5/8/01 
35.  E-mail – informal peer review request to Gerald Bowes 6/19/01 
36.  Meet with County of San Diego Environmental Health staff to discuss 

septic issues 
 

6/21/01 
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37. 
 

Technical TMDL Review – sent out for review (2 weeks) to TAC 
Participants, State Board, and in-house review. 

6/25/01 

38. Technical staff met with County Environmental Health staff to discuss 
County’s comments to technical TMDL 

7/31/01 

39. 
 

Submit formal request letter to initiate scientific peer review to Gerald 
Bowes 

8/1/01 

40. Technical staff met with County Environmental Health, and Planning and 
Land Use staff to discuss groundwater issues. 

8/8/01 

41. 
 

Technical staff met with County Environmental Health staff to discuss 
implementation plan and monitoring strategy 

8/13/01 

42. Meet with in-house staff for technical support re: septic loading calculations 8/28-29/01 
43. Submit draft staff report (including technical TMDL, Implementation Plan 

and Monitoring Strategy) and draft amendment language for management 
review. 

8/30/01 

44. Receive notice of peer review selection.  Three reviewers selected: 
Professors David Jenkins, Rhea Williams, and John A. Dracup 

8/31/01 

45. Send peer reviewers the request letter and TMDL package for review via e-
mail and overnight mail. 

11/20/01 

46. TAC Meeting, discuss implementation plan, environmental impacts, and 
economic considerations 

12/13/01 

47. Meet with County Environmental Health staff to discuss economic 
considerations 

12/18/01 

48. Peer reviewer comments received 1/1/02-
2/14/02 

49. Draft Technical TMDL posted on RWQCB website 3/22/02 
50. Notice of Filing published in newspaper 3/23/02 
51. Draft Technical TMDL mailed to the public for 45 day comment period 3/23/02 
52. Public Workshop To be 

determined 
53. Public Hearing 5/8/02 
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